Draft OB7 Schedule

Wed 10/27/04

2006

ID | Start Jun [Jul [Aug [Sep [Oct [Nov |Dec iggs Feb |Mar |Apr |May |Jun |Jul |Aug [Sep [Oct |Nov |Dec |Jan |Feb |Mar |Apr |May |Jun |Jul |Aug |Sep |Oct |Nov
1 Mon 8/9/04 SREC 12/2

2 | Mon 1/10/05 Désign (GFS) 9/23

3 Fri 9/9/05 Last Design Review 9/9

4 Fri 9/30/05 CO'jI'S Freeze Date <> 9/30

5 Fri 10/14/05 AWIPS Common Freeze Date <> 10/14

6 |Mon 1/31/05 CUT (GFS) 10/28

7 | Mon 10/3/05 PVCSj Code Check-in 10/28

8 Mon 10/31/05 éovernment CM Buil 1111

9 Mon 11/14/05 GFS Handoff al

10 | Fri 1/13/06 SMM Handoff <> 113

11 | Fri 2/10/06 Training material Handoff <> 2110

12| Fri 3/10/06 UM Handoff > 3/10

13 | Mon 11/21/05 IRRO <> 11/21

14 | Mon 11/28/05 IRR1 11/28

15 | Mon 11/28/05 Pre-Swﬂl% 2/3

16| Mon 2/6/06 7 IRRRE ) 26

17| Mon 2/6/06 ASwIT 4128

18 | Fri 4/14/06 Last DR Check-in Before SIT 414

19 | Mon 5/1/06 IPR# <> 511

20 | Mon 5/1/06 SIT 717

21 | Tue 5/9/06 Integrated AIphajTest 717

22 | Fri6/23/06 Last DR Check-in 6/23

23 |Fri7/7/06 IPR #2 717

24 | Mon 7/10/06 SyAT dry rup 714
25 |Wed 7/12/06 Beta Test 9/18
26 |Mon 7/17/06 BDR <> 77
27 | Fri 8/25/06 Last Beta Fix Check-in 8/25
28 | Tue 9/5/06 TRR 9/5
29 |Wed 9/6/06 SyAT Zﬁ 9/12
30 |Wed 9/20/06 Brief Regions on Installatio 9/20
31 | Thu 9/21/06 sV L<> 9/21
32 |[Wed 9/27/06 Start Deployment 9/27i
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